

FITZO → FITXO

What's Actually Remaining — verified audit

Audited **12 August 2026** against live code and the live dev database (`zqmggvuizjkxbrxlbzlp`) — **not** against `PROGRESS.md` .
Every  line was checked against real code or a real query. Every  line could not be confirmed and needs a human.

J = Jay

D = Dilip

A = Amit

How to read this: every line marked  *verified* was checked against real code or a real DB query during this audit. Lines marked  *unverified* are things I could **not** confirm from this machine and someone must check by hand. Nothing here is assumed from the old docs.

0. Corrections to `PROGRESS.md` (read this first)

`PROGRESS.md` is **stale in a way that matters** — it lists migrations 043–058 as "pending apply".

 **Verified: every migration through 058 is already applied on the dev project** (`zqmggvuizjkxbrxlbzlp`). Probed the live PostgREST schema; all 20 RPCs resolve, including the ones the docs call pending: `place_order` , `validate_coupon` , `store_set_paused` , `cancel_order_by_customer` , `cancel_order_by_admin` , `pending_fee_refunds` , `stale_offers_needing_refund` , `razorpay_secret_fingerprints` , `store_order_economics` , `record_delivery_fee_refund` , `record_cancel_fee_refund` , `settle_keep_payment` , `razorpay_webhook_captured` , `start_try_window` , `expire_try_windows` , `rider_fail_delivery` .

 **Verified live dev settings:** try window **7 min**, commission **15%**, delivery fee **₹49**, rider pay **₹40**, caps **8 items / 1 active order / daily off**, offer expiry **120 min**.

 **Unverified: the prod project** (`bozqclrtbxbkjevztruc`). No prod credentials on this machine — **D must run the same check against prod** before trusting any "applied to prod" claim.

Next free migration number = 059. (055 is a reserved hole for M4 tax; 043–054 + 056–058 exist.)

PHASE 0 — Decide before writing any code

0.1 — [A + J] Clear the name FITXO *before* the rename lands BLOCKING

The move off Fitzo happened because the name was contested. **Do not repeat the mistake in the other direction.** As of 2026-08-05 Amit was preparing the FITZO filing (Class 35 primary, Class 25 defensive, ₹4,500/class).

- Confirm whether the **FITZO application was actually submitted**. If it was, that filing and fee are now moot and the money is spent — decide whether to abandon or let it lapse.
- Re-run the **Contains + Phonetic** search on **FITXO** across all classes (not exact-match — exact-match is what hid the problem last time). Pull the **specification** of any cited mark before calling it a blocker or a pass; the class number alone decides nothing.
- Check **fitxo.in** (and .com) availability — the current codebase hardcodes `fitzo.in` in 45 places and `support@fitzo.in` is live in the database.

 I cannot check the trademark registry or domain availability from here. This is a human step.

0.2 — [D] Verify prod matches dev

Run the RPC/schema probe + `verify-env.sh` against prod. Everything below assumes dev ≡ prod; if it doesn't, that's a hidden launch blocker.

PHASE 1 — The rename (only after 0.1 clears)

1.1 — [J] FITZO → FITXO across the codebase

Now is the cheapest possible moment: there is exactly one open PR (#62) and zero in-flight feature branches. Every extra week of building makes this rename bigger.

✓ Verified scope (excluding `node_modules` , `.next` , and 224 stale files under `.claude/worktrees`):

What	Count	Notes
Brand strings in <code>apps/</code> + <code>packages/</code>	~523	user-visible — must change
<code>@fitzo/*</code> package names	181	internal only; mechanical, do it in the same PR
<code>fitzo.in</code> domain refs	45	blocked on owning fitxo.in
Files touched	~220 real files	across all 4 apps

Three traps that a find-and-replace will get wrong — decide each explicitly:

- ✓ **localStorage keys** — `lib/mockData.ts` defines `AUTH_STORAGE_KEY = "fitzo-auth"` and `PINCODE_STORAGE_KEY = "fitzo-pincode"` . Renaming these **silently signs out every existing session and clears saved pincodes**. Either keep the old key strings, or write a one-time migration that reads the old key and rewrites it.
- ✓ `system_settings.contact_email` is live in the DB as `support@fitzo.in` . A code rename does not touch it — it needs an Admin > Settings edit (see 6.1, it's a placeholder anyway).
- Outside the repo entirely:** Supabase project names, Razorpay account/business name, the GitHub repo name, and any verified-website entry at Razorpay. None of these change by editing code.

PHASE 2 — Cross-panel propagation 🚫 the gap you suspected is real

You asked whether a return reflects to rider, customer and store in 3–4s. I traced it end to end.

✓ **Verified propagation matrix — customer taps "Return" on an item:**

Panel	Gets it?	How	Latency
Customer	✓ yes	own action → <code>router.refresh()</code>	instant
Rider	✓ yes	<code>item_returned</code> notification (migration 023) + delivery-detail polls every 4s	≤4s ✓
Store	✗ never	nothing notifies it, nothing refreshes	manual page reload only
Admin	✗ never	subscribes to <code>orders</code> INSERT + <code>deliveries</code> only	manual page reload only

Root cause, double-checked: the DB emits **7 notification kinds** (`new_store_order` , `order_cancelled` , `order_cancelled_by_admin` , `order_cancelled_no_rider` , `new_job` , `try_started` , `delivery_failed` , plus `item_kept` / `item_returned` from 023). The store panel's `OrderAlertsProvider` consumes **exactly one** — it hard-filters `kind !== "new_store_order"` in *both* the 8-second poll and the realtime handler. And no store page (`/orders` , `/orders/[id]` , `/returns` , dashboard) has any `setInterval` , `postgres_changes` , or `router.refresh` at all.

2.1 — [D] Store never learns a customer cancelled 🚫 real bug, costs money

✅ Verified: migration 054 **does** insert an `order_cancelled` notification for every active store manager. The row lands in the database. The store UI then **throws it away**. A store manager keeps picking and packing an order that no longer exists — and under the upfront-fee model that order already took the customer's ₹49.

2.2 — [D] No keep/return decision reaches the store at all

✅ Verified: `notify_rider_on_decision` (023) notifies **only** `rider_user_for_order` . There is no store-side equivalent. The store's stock moves (047 release triggers) and its earnings change, but its screen doesn't. Needs a new trigger (migration **059**) + widening the store's kind filter.

2.3 — [D] Store panel has no live refresh on any screen

Even with notifications fixed, `/orders` and `/returns` render once. Add the 4s-poll pattern the agent app already uses — it's proven and needs no new infrastructure.

2.4 — [D] Admin orders list is manual-refresh only

Lower priority than the store (admin is 2 people who can hit reload), but it's the same shape.

PHASE 3 — Launch-blocking infrastructure

3.1 — [J] W2.2 Netlify — 4 sites + env vars 🚫 the single biggest bottleneck

Three separate things are stuck behind "there is no public URL": - The Razorpay `payment.captured` **webhook has never once been observed working** — Razorpay cannot reach localhost. This is the recovery path for "customer closed the tab after paying", and it got *more* load-bearing when payment moved to the checkout screen. - **Prod admin MFA** can't be switched on (it's env-var driven, and there's no deployment). - The **stale-offer sweep** stays unscheduled (needs a job runner that can reach Razorpay).

⚠️ Also verified on **your machine**: `apps/admin/.env.local` has **no Razorpay keys** and **no** `NEXT_PUBLIC_ADMIN_REQUIRE_MFA` / `ADMIN_EMAIL_ALLOWLIST` . `apps/customer/.env.local` has **no** `RAZORPAY_WEBHOOK_SECRET` and none of the auth feature flags. So locally: admin refunds (migration 041) and the admin cancel-and-refund action (058) **will fail**, and admin MFA is off. This may just be your machine drifting from Dilip's — worth reconciling before you debug a ghost.

3.2 — [J] W1.2 SMS/DLT (MSG91) + SMTP signup + fitxo.in domain

Now depends on 0.1. Phone-OTP login is currently flag-disabled precisely because this is missing.

3.3 — [J] W2.4 custom SMTP on both Supabase projects

✅ Verified: `mailer_autoconfirm` behaviour means **every account today is unverified**. Cannot turn email confirmation on until real SMTP exists or signup breaks on the built-in sender's rate limit.

3.4 — [J] W2.5 Sentry × 4 apps + uptime —  verified: zero error tracking exists today

3.5 — [J] W2.3 branch protection on `main` — CI is green, the rule was never switched on (5 min)

PHASE 4 — Customer panel features still missing

4.1 — [J] W3.1 slot booking (A2) — needs migration 059+

 Verified: **zero** slot-related code in `app/checkout/`. But the homepage and marketing copy already promise slot-based delivery. Today the customer picks nothing.

4.2 — [J] W3.2 coupon UI (A4) — the DB half is done, the screen half doesn't exist

 Verified: `validate_coupon` RPC is **live on dev**, and **no file in any app calls it**.  Verified: the `coupons` table has **0 rows** — so there is nothing to test against either.  Blocked on a decision first: with pay-per-item Keep, is the discount **prorated per item** or applied to the **kept total**? Showing a discount you never charge is the exact fake-UI bug A1 killed.

4.3 — [J] W3.3 honesty/copy sweep — each item below verified live

- `/reviews` serves fabricated testimonials from `lib/mockData.ts` under the heading "Real reactions from people using...". Not linked from nav, but publicly reachable. It also still advertises "pay-later checkout", which stopped being true on 2026-07-26.
- "Try First, Pay Later" still appears in `ProductInfo.tsx`, `BagPageView.tsx`, `LoginPanel.tsx` — the ₹49 delivery fee is now charged **upfront at checkout**. Checkout itself was fixed; these three weren't.
- Footer social links point at bare `facebook.com`, `x.com`, `instagram.com`, `tiktok.com`, `snapchat.com` — clicking "Instagram" lands on Instagram's homepage, not a brand account.
- Two live placeholder routes: `/try-timer` and `/ai-style-setup` both render a "reserved for..." stub to anyone who navigates there.

4.4 — [J] W4.2 transactional emails — verified: no mail library anywhere in the monorepo

(no nodemailer/resend/sendgrid/postmark). Confirmed / on-the-way / receipt / refund all unbuilt.

4.5 — [J] Customer cannot file a complaint gap in the support story

 Verified: **no complaints UI in the customer app**. Riders can file (`rider_fail_delivery` → Admin > Complaints) and admin can manage them (8 rows exist on dev). The customer — the person whose ₹49 is stuck — has no route in. This undercuts the whole runbook support flow.

PHASE 5 — Quality & scale (not launch-blocking, but cheap now / expensive later)

- [J] W4.3 Playwright E2E —  verified: no playwright config, no `e2e/` directory. The order → try → keep/return loop has never been tested automatically.
- [J/D] ESLint —  verified: **no ESLint config in any app or package**. This is why the CI lint job was deliberately excluded (`next lint` drops into an interactive prompt and hangs CI). Configure it, then add the lint job.
- [D] Test coverage —  verified: 39 tests across **6 files, all pure lib/ logic** (`addresses`, `sort`, `storeConflict`, `onboarding`, `productForm`, `productImages`). **Zero tests** on server actions, RPCs, the agent app, or the admin app — i.e. zero on the money paths.

- **[D] Admin server-side pagination** —  verified: no `.range()` /page-size logic anywhere in `apps/admin/app/admin`. Fine at 60 orders, breaks well before 5,000.
 - **[J] Delete 11 stale merged local branches** + the 224-file `.claude/worktrees` copies that pollute every repo-wide search.
-

PHASE 6 — Business (A + D, runs in parallel with all code work)

- **[D] Support contact — last runbook gate.**  Verified live in the DB *right now*: `contact_email = "support@fitzo.in"` (placeholder), `support_phone = ""`. A customer with a payment problem currently mails an address nobody has confirmed anyone reads. Also needs the rename (0.1/1.1).
 - **[A/D] Entity + GST + CA call** — still the gate on Razorpay live KYC and payouts.
 - **[D] W4.8 M4 tax provisions** (migration 055, the reserved hole) — needs CA input.
 - **[D] W5.2 Razorpay LIVE cutover** — the rotation runbook exists and was proven on test keys.
 - **[D+J] W5.3 seed real stores/riders · W5.4 live dry-run.**  Current dev data: 10 stores, 56 products, 482 variants, 6 riders, 60 orders, 19 payments, 23 users, 8 complaints, **0 coupons**.
-

Suggested order of attack

#	Task	Owner	Why this position
1	FITXO trademark + domain clearance	A + J	everything else is wasted work if the name moves again
2	Verify prod = dev	D	cheap; removes a hidden unknown
3	Codebase rename to FITXO	J	zero in-flight branches right now — cheapest it will ever be
4	Store cancel/return propagation (2.1–2.3, mig 059)	D	live bug with money attached
5	Netlify 4 sites (W2.2)	J	unblocks webhook + prod MFA + sweeps
6	Reconcile <code>.env.local</code> across machines	J + D	stops you debugging phantom failures
7	Prove the Razorpay webhook on a real URL	D	first thing possible once #5 lands
8	Honesty/copy sweep (W3.3)	J	fastest credibility win; pure deletion
9	SMTP + Sentry + branch protection	J	
10	Slot booking (W3.1)	J	the copy already promises it
11	Coupon decision, then coupon UI (W3.2)	J (+D on the rule)	
12	Transactional emails (W4.2)	J	needs #9
13	Customer complaint UI (4.5)	J	needs a real support address (#14)
14	Support contact + entity/GST/KYC	A + D	long lead time — start early, finishes late
15	ESLint → CI lint job → Playwright E2E	J/D	
16	Razorpay live cutover + dry-run	D + J	last

What I could NOT verify (someone must check by hand)

1. **Prod database state** — no prod credentials on this machine.
2. **Trademark status of FITZO or FITXO** — registry is not reachable from here.
3. **fitxo.in domain availability.**
4. **Whether pg_cron jobs are actually scheduled and firing** — not exposed over the REST API.
5. **Anything requiring a login** — I verified all four panels boot and render clean (zero console errors), but everything behind the admin/store/rider sign-in walls is code-verified, not click-tested.